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WW Engineering & Science 
A Summit Company 

Date October 14, 1992 
Proj. No.: 04011-No.2 

CONTRACT CHANGE ORDER NO. 1 

Albion-Sheridan Township Anson Enterprises, Inc. 
Landfill Site (11-5LAN) 1949 Olmstead Road 
Construction of Field Support Area Kalamazoo, MI 49001 
Contract 04011 -No.2 
Albion, MI 

The following changes are authorized in accordance with Articles 9, 10 and 11 of the 
GENERAL CONDITIONS: 

2km 

3 

4 

Description 

Remobilization and 
Additional Grading 

Fence Relocation: 
(a) Fence Post 

Installation/Removal 

(b) Remobilization 

(c) Bulldozer 

(D) Laborer with 
Chainsaw 

Unit 

L.S. 

L.S. 

Hour 

Hour 

Quantity 

1 

1 

1 

16 

16 

Unit Price 

$1,550 

1,500 

520 

75 

38 

Increase 

$1,550 

1,500 

520 

1,200 

608 

Decrease 

TOTAL $5,378 

The Subcontractor and Prime Contractor hereby agree that all fence construction will be 
paid at the established unit price of $7.91 per foot for 7-foot chain-link fence without tree 
removal. 

•lustification 

See attached Change Order Justifications. 

Net increase in contract price is $5,378.00. 
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A sum of $5,378.00 is hereby added to the total contract price and the adjusted total 
contract price to date thereby is $81,454.00. 

The time provided for completion of the contract is hereby extended to October 30, 1992. 
This document shall become an amendment to the contract and all provisions of the 
contract shall apply hereto. 

APPROVED BY: ANSON ENTERPRISES, INC. 

Date 

APPROVED BY: "WW ENGINEERING & SCIENCE 

Date 
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CHANGE ORDER JUSTIFICATION 

Change Order No. 1 
ProjectNo. 04011-No. 2 
Subcontractor: Anson Enterprises, Inc. Date: 10/14/92 

Item No. 3 - Remobilization and Additional Grading 

1. Why is this change necessary for completion of the work originally contemplated 
by the Contract? 

Negotiation of fence location with property owner and efforts to minimize 
destruction of large trees delayed flagging of the fence line. This delay caused 
one remobilization of a bulldozer by the subcontractor. In addition, subcontractor 
performed additional grading to allow fence construction without damage to large 
trees. 

2. Why could the need for the proposed work not have been foreseen during 
preparation of plans and specifications? 

U.S. EPA instructed PRIME CONTRACTOR to minimize damage to large trees 
after design was complete. This required moving fence line onto neighboring 
property plus additional grading to allow fence construction to occur without 
affecting large trees. 

3. Are there any alternatives available? 

No 

4. Is this the most economical alternative? 

Yes 
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CHANGE ORDER JUSTIFICATION (cont'd.) 

Change Order No. 1 
Project No. 04011 - No. 2 
Subcontractor: Anson Enterprises, Inc. Date: 10/14/92 

Item No. 4 - Fence Relocation 

1. Why is this change necessary for completion of the work originally contemplated 
by the Contract? 

U.S. EPA instructed PRIME CONTRACTOR to negotiate a revised fence 
location around neighboring property owner's residence to resolve property access 
issues. The revised location resulted in the removal of fence posts that had 
already been installed, plus remobilization for additional clearing and bulldozer 
and laborer time for clearing new fence location. 

2. Why could the need for the proposed work not have been foreseen during 
preparation of plans and specifications? 

The neighboring property owner made demands for partial fence relocation after 
fence construction had begun. U.S. EPA determined that partial fence relocation 
was preferable to project delays and legal action against neighboring property 
owner. 

3. Are there any alternatives available? 

No 

4. Is this the most economical alternative? 

Yes 
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